

2025昆仑信托售后项目

	2026-1					2026-2				2026-3				2026-4				2026-5				2026-6				
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	
2025昆仑信托售后项目	2025昆仑信托售后项目																									
需求确认与沟通协调	进行中 80%																									
云纳管	待处理 100%																									
SmartX纳管	进行中 100%																									
smartX纳管对接	待处理 0%																									
虚拟机；虚拟盘；交换机；网络；主机；告警；事件等列表对接	待处理 0%																									
cmp服务更新	待处理 0%																									