

2025年长安汽车VOC售前项目

	2026-1					2026-2					2026-3					2026-4					2026-5					2026-6				
	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26					
2025年长安汽车VOC售前项目	2025年长安汽车VOC售前项目																													
投标需求沟通会议和支持																														
长安需求评估	进行中 100%																													
长安voc投标支持	已完成 100%																													
技术方案编写	已完成 0%																													
投标方案技术支持	已完成 100%																													
技术支持	待处理 100%																													
长安客户现场支持	待处理 89%																													
长安现场支持	已完成 100%																													
长安现场支持0620	已完成 100%																													
长安现场支持	已完成 100%																													
长安现场支持0704	已完成 100%																													
长安现场支持0711	已完成 100%																													
长安现场支持0718	已完成 100%																													
长安现场支持0725	已完成 100%																													
长安现场支持08-01	进行中 20%																													
PC端VOC系统830上线原型																														
数据治理任务	待处理 0%																													
组件版本升级	待处理 0%																													
智能打标及新词发现算法侧架构梳理	待处理 0%																													
智能问数算法侧架构梳理	待处理 0%																													
报表接口开发	待处理 0%																													
开发环境辅助部署	待处理 0%																													
接口优化	待处理 0%																													
数据清洗 数据接收服务 改造	待处理 0%																													
拖拉拽智能报告设计器																														
VOC总览&场景分析PRD																														
综合分析PRD																														